COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 22/ 2019

ESTI MATE SUMVARY 22:17: 45
CONTI D C21245 ESTI MATE NG 0006 PROG SPEC YR: 2005
PCN: 21245-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 139.0 DAYS TIME ALLOW 10/18/201 FI XED COVPLETI ON DAl
I-70 AVON TO VAI L PERCENT TIME:  69.15 ORI G TIME ALLOW 10/ 4/2019 FI XED COVPLETI ON DAl
PRQJECT NO. NHPP0702- 366
1-70 AVON TO VAI L
NAME OF ROAD:
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 08/17/ 2019 DATE TI ME STARTED 04/01/2019
2273 RI VER ROAD DATE LET 11/ 08/ 2018 DATE WORK BEGAN 04/ 01/ 2019
DATE AWARDED 11/ 26/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/30/2019 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 04/ 01/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 10, 122, 543.80 PARTI Cl PATI NG $  7,142,258.65 $ 3,030, 746. 12
AWARD PRQIJECT AMT: $ 10, 134, 420. 73 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 70. 56% TOTAL EARNI NGS 7,142, 258. 65 3,030, 746. 12
FUNDS AVAI LABLE: $ 2,980,285.15 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,142, 258. 65 3,030, 746. 12
TOTAL CLAI M5 $ 0.00 RETAI NAGE -152, 016. 31 -44, 656. 73
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 6,990, 242. 34 2,986, 089. 39
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 6,990, 242. 34 2,986, 089. 39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,986, 089. 39

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21245-BI D ESTI MATE RUN 08/ 22/ 2019
PRQJECT: NHPP0702- 366 ESTI MATE NO 0006 22:17: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
31, 000. 00000 1. 000 31, 000. 00
0010 202-00000 Renoval of Structures and Cbstructions 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0015 202-00010 Renoval of Tree 1. 000 0. 000
EACH 0. 000 0.00
2,500. 00000 0. 000 0. 00
0020 202-00019 Renoval of Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0025 202- 00090 *Renmpval of Delineator 80. 000 0. 000
EACH 0. 000 0.00
5. 00000 0. 000 0. 00
0030 202-00200 *Rermoval of Sidewal k 267.000 267.000
SY 0. 000 0. 00
50. 00000 267.000 13, 350. 00
0035 202-00220 Renoval of Asphalt Mat 279. 000 180. 000
5% 99. 000 4, 950. 00
50. 00000 279. 000 13, 950. 00
0040 202-00240 *Renmoval of Asphalt Mat (Pl aning) 341, 610. 000 136, 303. 000
SY 154, 135. 000 339, 097. 00
2.20000 290, 438. 000 638, 963. 60
0045 202-00250 *Renoval of Pavenent Marking 73, 884. 000 0. 000
SF 0. 000 0.00
0. 65000 0. 000 0. 00
0050 202-00705 Renoval of Light Standard Foundation 2.000 2.000
EACH 0. 000 0. 00
975. 00000 2.000 1, 950. 00
0055 202-00810 *Rerpval of Ground Sign 21. 000 0. 000
EACH 0. 000 0.00

150. 00000 0. 000 0. 00



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21245-BI D ESTI MATE RUN08/22/2019
PRQIECT: NHPP0702- 366 ESTI MATE NO 0006 22:17: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01130 *Renoval of Guardrail Type 3 36, 516. 000 16, 262. 000
LF 7,225.000 26, 010. 00
3. 60000 23, 487. 000 84, 553. 20
0065 202-01300 *Renpval of End Anchorage 61. 000 22.000
EACH 3. 000 630. 00
210. 00000 25.000 5, 250. 00
0070 202-04002 *dean Cul vert 8. 000 0. 000
EACH 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0075 203- 00060 Enmbanknment Material (Conplete In Place) 840. 000 840. 000
cY 0. 000 0. 00
230. 00000 840. 000 193, 200. 00
0080 203-01140 Rolling 20. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0085 203-01500 Bl adi ng 30. 000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0. 00
0090 203-01510  Backhoe 100. 000 27.000
HOUR 0. 000 0. 00
265. 00000 27.000 7,155. 00
0095 203-01550 Dozi ng 30. 000 0. 000
HOUR 0. 000 0. 00
285. 00000 0. 000 0.00
0100 203-01582  Truck (Dunp) 300. 000 132. 000
HOUR 25. 500 3,187.50
125. 00000 157. 500 19, 687. 50
0105 203-01590 Front End Loader (Rubber Tire) 200. 000 57. 000
HOUR 30. 500 5, 032.50
165. 00000 87.500 14, 437.50
0110 203-01597 Pot hol i ng 90. 000 25. 500
HOUR 7.500 3,300. 00

440. 00000 33. 000 14, 520. 00



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21245-BID ESTI MATE RUN 08/ 22/ 2019
PRQIECT NHPP0702- 366 ESTI MATE NO 0006 22:17:45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0115 203-02330  Laborer 250. 000 91. 000
HOUR 97. 500 8, 385. 00
86. 00000 188. 500 16, 211. 00
0120 208-00002 *Erosion Log Type 1 (12 Inch) 2, 000. 000 1, 090. 000
LF 0. 000 0. 00
4.79000 1, 090. 000 5,221.10
0125 208-00035 *Aggr egat e Bag 150. 000 118. 000
LF 0. 000 0. 00
16. 00000 118. 000 1, 888. 00
0130 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0.00
0135 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
5, 145. 00000 0. 000 0. 00
0140 208-00103 Renoval and Disposal of Sedinent (Labor) 60. 000 31. 000
HOUR 4. 000 280. 00
70. 00000 35. 000 2,450.00
0145 208-00105 Renoval and Disposal of Sedinment (Equipnent) 45. 000 43. 000
HOUR 2.000 290. 00
145. 00000 45. 000 6,525. 00
0150 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 2.000 600. 00
300. 00000 2.000 600. 00
0155 208-00107  Renoval of Trash 40. 000 9. 000
HOUR 7.000 490. 00
70. 00000 16. 000 1,120. 00
0160 210-00750 Reset Light Standard 2.000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2.000 2, 600. 00
0165 210-01170 Reset Cuardrail Type 7 50. 000 50. 000
LF 0. 000 0. 00
50. 00000 50. 000 2,500. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 210-04020

0175

212- 00006

0180

212-00032

0185

213-00012

0190

240- 00000

0195

240- 00010

0200

240- 00020

0205

304- 06007

0210

304- 07005

0215

403- 00720

0220 403-34801

C21245

21245-BID
NHPP0702- 366

| TEM
DESCRI PTI ON

Modi fy Inlet

*Seedi ng (Native)

*Soi |

Condi ti oni ng

*Spray-on Mil ch Bl anket

*Wldlife Biologist

of Nests

*Reroval

*Netting

*Aggregat e Base Course (C ass 6)

*Aggr egat e Base Course (Class 7)

Hot M x Asphalt (Patching) (Asphalt)

* Hot

M x Asphalt (G ading SX) (100)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7. 000
EACH
840. 00000
2. 600
ACRE
1, 215. 00000
2. 600
ACRE
5, 435. 00000
2. 600
ACRE
5, 880. 00000
10. 500
HOUR
130. 00000
0. 000
HOUR
130. 00000
0. 000
5%
32. 00000
212. 000
cy
113. 00000
966. 000
cy
97. 50000
350. 000
TON
400. 00000
36, 000. 000
TON

67.00000

QrY TH'S PERI OD
QTY TO DATE

10.
. 000
10.

53.
79.
. 400

15,747
17,583
33, 331.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

500

500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

190
210

880
710
590
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ESTI MATE RUN 08/ 22/ 2019

31, 684

1,178,108

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

57

22:17: 45

AMOUNT

1, 680

1, 365

23, 956

52, 960

2,233, 216

00

.00

.00

.00

00

.00

.00

00

.00

00

53



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

411- 03342

411- 10255

420- 00102

506- 00209

507- 00400

601- 01000

604- 14005

604- 14505

604- 50003

606- 00301

606- 00350

C21245

NHPP0702- 366

21245-BID

| TEM
DESCRI PTI ON

ROADWAY

Asphal t Cenent Performance Grade (PG 64-28)

Emul si fied Asphal t

(Sl ow Setting)

Geotextile (Erosion Control) (Cl ass 1)

Ri prap (9 Inch)

Bi tum nous Sl ope and Ditch Paving (Asphalt)

*Concrete Class B

Inl et Special

(Doubl e) (5 Foot)

Inl et Special

(Triple) (5 Foot)

Inlet Grating and Frame Type C

*Quardrail

Type 3 (6-3 Post Spacing)

*Quardrai |l Type 3 (Double) (6-3 Post Spacing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

1, 900. 000
TON
400. 00000

17, 221. 000

3. 00000

14.000
SY
50. 00000

10. 000

210. 00000

30. 000
TON
500. 00000

25. 000

1, 100. 00000

1. 000
EACH
17, 000. 00000

1. 000
EACH
13, 000. 00000

7.000
EACH

350. 00000
36, 675. 000

LF
35. 25000
400. 000

LF

62. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

831. 640
940. 640
1,772.280

4, 330. 000
5, 753. 000
10, 083. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

17, 138. 300
7,231.000
24, 369. 300

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 22/ 2019

376, 256

17, 259

254, 892

00

00

.00

.00

.00

.00

.00

.00

.00

75

.00

22:17: 45

AMOUNT

708, 912

30, 249

17, 000

13, 000

859, 017

00

00

.00

.00

.00

.00

00

00

.00

83

.00



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21245-BI D ESTI MATE RUN08/22/2019
PRQIECT: NHPP0702- 366 ESTI MATE NO 0006 22:17: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 606-01320 *End Anchorage Type 3B 3. 000 1.000
EACH 1. 000 2, 950. 00
2,950. 00000 2.000 5, 900. 00
0285 606- 01340 *End Anchorage Type 3D 29. 000 13. 000
EACH 2.000 2,110.00
1, 055. 00000 15. 000 15, 825. 00
0290 606-01370 *Transition Type 3G 20. 000 7.000
EACH 0. 000 0. 00
2,975. 00000 7.000 20, 825. 00
0295 606-01380 *Transi tion Type 3H 14. 000 6. 000
EACH 1. 000 1, 450. 00
1, 450. 00000 7.000 10, 150. 00
0300 606-01460  *Medi an Termi nal 2.000 0. 000
EACH 0. 000 0. 00
6, 200. 00000 0. 000 0. 00
0305 606- 02003 *End Anchorage (Nonfl ared) 6. 000 4. 000
EACH 0. 000 0. 00
4,175. 00000 4. 000 16, 700. 00
0310 606-02005 *End Anchorage (Fl ared) 22.000 8. 000
EACH 0. 000 0. 00
3, 560. 00000 8. 000 28, 480. 00
0315 607-11525 *Fence (Pl astic) 200. 000 0. 000
LF 0. 000 0. 00
3. 70000 0. 000 0. 00
0320 607-20110 *dare Screen (Special) 50. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0325 609-60011 Curb Type 6 (Section M 200. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0330 612-00001  *Delineator (Type I) 100. 000 0. 000
EACH 0. 000 0. 00

24.00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0335 612-00002

0340

612- 00003

0345

612- 00052

0350

612- 00070

0355

613-01200

0360

613-10000

0365

613-40010

0370

614- 00011

0375

614-00012

0380

614- 01575

0385 614-01583

C21245

21245-BID
NHPP0702- 366

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Del i neator (Type I1) 50. 000
EACH
25. 00000
*Del i neator (Type II1I) 10. 000
EACH
26. 00000
*Ref | ector 1, 240. 000
EACH
22.00000
*Reflector Strip (4 Inch) 2, 850. 000
EACH
27. 00000
2 Inch Electrical Conduit (Plastic) 950. 000
LF
14. 60000
Wring 1. 000
LS
6, 660. 00000
Li ght Standard Foundati on 2.000
EACH
2, 465. 00000
*Sign Panel (Class |) 82. 000
SF
3. 50000
*Sign Panel (Class I1) 274.000
SF
38. 00000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 18. 000
LF
43. 00000
*Steel Sign Support (2-1/2 In Round Sch 80) (Post & 21. 000
Sl i pbase
EACH

486. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1, 607. 000
1, 607. 000

950. 000
0. 000
950. 000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 08/ 22/ 2019

43, 389

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

22:17: 45

AMOUNT

43, 389

13,870

6, 660

4,930

.00

.00

.00

00

00

00

00

.00

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0390 614-72875

0395

614- 73005

0400

614- 80385

0405

614-86737

0410

614-86738

0415

615- 00050

0420

625- 00000

0425

626- 00000

0430

626-01103

0435

627-00008

0440 627-00014

C21245

21245-BID
NHPP0702- 366

| TEM
DESCRI PTI ON

Loop Detector Wre

Piezo (Electric) (Cass I1)

*Runble Strip

Surface Sensor

Sub- Surface Tenperature Probe

Enbanknent

Protector Type 5

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1l)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Pai nt (Low Tenperature)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

1, 200. 000
LF
16. 00000

5. 000
EACH
2, 780. 00000

105, 864. 000
LF
0. 47000

0. 000
EACH
10, 870. 00000

0. 000

5, 030. 00000

1. 000

4, 500. 00000

1. 000

34, 000. 00000

1. 000
LS
1, 245, 000. 00000

1. 000

LS
8, 870. 00000
900. 000

GAL
92. 00000
1, 000. 000

GAL

36. 75000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 360
. 000
. 360

. 428
. 286
. 714

. 450
. 300
. 750

. 000
. 000
. 000

. 000
. 000
. 000

Page 9

ESTI MATE RUN 08/ 22/ 2019

356, 070

2,661.

16, 721.

.00

.00

.00

.00

.00

.00

.00

00

00

00

25

22:17: 45

AMOUNT

12, 240

888, 930

6, 652

28, 885

.00

.00

.00

.00

.00

.00

00

00

50

.00

50



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21245-BI D ESTI MATE RUN08/22/2019
PRQIECT: NHPP0702- 366 ESTI MATE NO 0006 22:17: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 6, 080. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0450 630-00000  *Fl aggi ng 3, 000. 000 777. 250
HOUR 693. 250 20, 797.50
30. 00000 1, 470. 500 44,115. 00
0455 630- 00003 Uni forned Traffic Control 200. 000 48. 000
HOUR 144.000 14, 400. 00
100. 00000 192. 000 19, 200. 00
0460 630- 00007 *Traffic Control Inspection 60. 000 41. 000
DAY 10. 000 4, 000. 00
400. 00000 51. 000 20, 400. 00
0465 630-00012 *Traffic Control Management 125. 000 50. 000
DAY 18. 000 43, 200. 00
2,400. 00000 68. 000 163, 200. 00
0470 630-80001 *Fl ashi ng Beacon (Portabl e) 23. 000 6. 000
EACH 0. 000 0. 00
1, 200. 00000 6. 000 7, 200. 00
0475 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0480 630-80336 *Barricade (Type 3 M B) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0485 630-80341  *Construction Traffic Sign (Panel Size A) 96. 000 19. 000
EACH 1.000 55. 00
55. 00000 20. 000 1, 100. 00
0490 630-80342 *Construction Traffic Sign (Panel Size B) 141. 000 63. 500
EACH 2.500 150. 00
60. 00000 66. 000 3, 960. 00
0495 630-80343  *Construction Traffic Sign (Panel Size C) 22.000 10. 000
EACH 1.000 65. 00

65. 00000 11. 000 715. 00



CONTI D

ROADWAY

CAT NO0200

0500 630-80355

0505

630- 80358

0510

630- 80360

0515

630- 80363

0520

630- 80364

0525

630- 80367

0530

630- 80370

0535

630- 80380

0540

630- 80520

0545

630- 85006

0550 630-85010

C21245
21245-BID
NHPP0702- 366

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Portabl e Message Sign Panel 4.000
EACH
6, 500. 00000
*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 3. 000
Type)
EACH
2, 500. 00000
*Drum Channel i zi ng Devi ce 250. 000
EACH
15. 00000
*Drum Channel i zing Device (Wth Light) (Flashing) 50. 000
EACH
20. 00000
*Drum Channel i zi ng Device (Wth Light) (Steady Burn) 250. 000
EACH
20. 00000
*Portable Traffic Speed Monitor 2.000
EACH
3, 000. 00000
Concrete Barrier (Tenporary) 216. 000
LF
90. 00000
*Traffic Cone 550. 000
EACH
15. 00000
*Mbbi | e Pavenent Marking Zone 5. 000
DAY
700. 00000
*| nmpact Attenuator (Sand Filled Plastic Barrel) 0. 000
Tenpor ar
(Tenp y) EACH
4, 865. 00000
*| npact Attenuator (Tenporary) 1. 000
EACH

4, 865. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

1.500
0. 000
1.500

52.500
0. 000
52.500

5.500
0. 000
5. 500

9. 000
0. 000
9. 000

1. 000
0. 000
1. 000

108. 000
0. 000
108. 000

275. 000
0. 000
275.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0. 000
0.500
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ESTI MATE RUN 08/ 22/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

22:17: 45

AMOUNT

13, 000

3,750

787.

110.

180.

3, 000

9,720

4,125

2,432

00

00

50

00

00

00

00

00

.00

.00

50



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21245-BI D ESTI MATE RUN08/22/2019
PRQIECT: NHPP0702- 366 ESTI MATE NO 0006 22:17: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 3. 000 1.500
(Tenporary)
EACH 0. 000 0.00
32, 000. 00000 1.500 48, 000. 00
0560 632-00000 *Ni ght Work Lighting 1. 000 0. 460
LS 0. 260 52, 000. 00
200, 000. 00000 0.720 144, 000. 00
0565 700-70010 F/ A Mnor Contract Revisions 148, 508. 750 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0570 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700-70012 F/ A Asphalt Pavenent Incentive 110, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0580 700-70016 F/ A Fuel Cost Adj ustnment - 31, 099. 960 -13,077.770
F A -18,022. 190 -18,022.19
1. 00000 -31, 099. 960 -31,099. 96
0585 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 32, 000. 000 17, 293. 140
FA 9, 562. 720 9, 562. 72
1. 00000 26, 855. 860 26, 855. 86
0590 700-70023 F/ A On- The-Job Trai nee 11, 000. 000 3, 440. 000
FA 7,560. 000 7,560. 00
1. 00000 11, 000. 000 11, 000. 00
0595 700- 70042 F/' A Railroad Flagging 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0845 606- 00900 Cdrail (Spec) 0. 000 0. 000
LF 0. 000 0. 00

212. 50000 0. 000 0.00



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21245-BI D ESTI MATE RUN08/22/2019
PRQIECT: NHPP0702- 366 ESTI MATE NO 0006 22:17: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0850 626-00100 Mobi i zation (W o Autopay) 0. 000 0. 000
LS 0. 000 0.00
10, 750. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 9, 476,793.82¢$ 2,809,571.60% 6,617,676. 16
CAT NO0300 F-10-D

0600 202-00240 *Renoval of Asphalt Mat (Pl aning) 953. 000 363. 000
SY 572.000 1, 258. 40
2.20000 935. 000 2,057.00
0601 202-00503 Rem Port Present Str 18. 000 7.000
5% 11. 000 23, 925. 00
2,175. 00000 18. 000 39, 150. 00
0605 202-00504  *Renpval of Expansion Device 0. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0.00
0610 403-34801 Hot M x Asphalt (G ading SX) (100) 89. 130 44.960
TON 44.170 2,959. 39
67. 00000 89. 130 5,971.71
0615 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 5. 000 2. 340
TON 2.410 964. 00
400. 00000 4.750 1, 900. 00
0620 411-10255 Emul sified Asphalt (Sl ow Setting) 48. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0625 518- 00000 *Bri dge Conpression Joint Sealer 0. 000 0. 000
LF 0. 000 0. 00
41. 00000 0. 000 0.00
0626 518-01001 Br Expan Joint (Asphaul tic Plug) 87.000 34. 000
LF 53. 000 8,533. 00
161. 00000 87.000 14, 007. 00
0630 518-03000 *Sawi ng and Seal ing Bridge Joint 87. 000 0. 000
LF 0. 000 0. 00
5. 40000 0. 000 0.00

CAT 0300 CURRENT AMT $ 63,839.11 % 37,639.79 % 63, 085. 71



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21245-BI D ESTI MATE RUN08/22/2019
PRQIECT: NHPP0702- 366 ESTI MATE NO 0006 22:17: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-10-W

0635 202-00240 *Renpval of Asphalt Mat (Pl aning) 953. 000 632. 000
Sy 271. 000 596. 20
2.20000 903. 000 1, 986. 60
0636 202-00503 Rem Port Present Str 17. 000 12. 000
Sy 5. 000 10, 875. 00
2,175. 00000 17. 000 36, 975. 00
0640 202-00504 *Renpoval of Expansion Device 0. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0. 00
0645 403-34801 Hot M x Asphalt (Grading SX) (100) 78. 000 43.910
TON 22.130 1,482.71
67. 00000 66. 040 4,424.68
0650 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 5. 000 2.390
TON 1.190 476. 00
400. 00000 3.580 1, 432. 00
0655 411-10255 Emul si fied Asphalt (Slow Setting) 48. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0.00
0660 518-00000 *Bri dge Conpression Joint Sealer 0. 000 0. 000
LF 0. 000 0. 00
41. 00000 0. 000 0. 00
0661 518-01001 Br Expan Joint (Asphaultic Plug) 89. 000 62. 000
LF 27.000 4,347.00
161. 00000 89. 000 14,329. 00
0665 518-03000 *Sawi ng and Seal i ng Bridge Joint 87.000 0. 000
LF 0. 000 0. 00
5. 40000 0. 000 0. 00

CAT 0301 CURRENT AMI  $ 61,240.40% 17,776.91 % 59, 147. 28
CAT NO0302 F-11-AD

0670 202-00240 *Renoval of Asphalt Mat (Pl aning) 4, 895. 000 1,519. 000
Sy 2, 153. 000 4,736. 60
2.20000 3,672. 000 8,078. 40
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PCN: 21245-BI D ESTI MATE RUN08/22/2019
PRQIECT: NHPP0702- 366 ESTI MATE NO 0006 22:17: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 F-11-AD

0675 202-00425 *Renpval of Bridge Railing 100. 000 100. 000
LF 0. 000 0. 00
41. 00000 100. 000 4,100. 00
0680 202-00503 *Renpval of Portions of Present Structure 47.000 19. 000
SY 28. 000 60, 900. 00
2,175. 00000 47.000 102, 225. 00
0685 202-00504 *Renpoval of Expansion Device 0. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0. 00
0690 202-00514 *Renoval of Anti-icing System (Special) 1. 000 1.000
LS 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
0695 202-05100  *Sandbl asting Reinforcing Steel 4.000 0. 000
51 0. 000 0. 00
96. 00000 0. 000 0. 00
0700 210-01000 *Reset Fence 614. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
0705 403-34801 Hot Mx Asphalt (G ading SX) (100) 399. 000 112. 130
TON 179. 180 12, 005. 06
67.00000 291. 310 19, 517. 77
0710 411-03342 Asphalt Cenent Performance Grade (PG 64-28) 24.000 5. 800
TON 9.520 3, 808. 00
400. 00000 15. 320 6,128. 00
0715 411-10255 Emul sified Asphalt (Sl ow Setting) 245. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0720 509- 00000 *Structural Steel 3,227. 000 2,977.000
LB 250. 000 4,225.00
16. 90000 3,227.000 54, 536. 30
0725 518-00000 *Bri dge Conpression Joint Sealer 0. 000 0. 000
LF 0. 000 0. 00

41. 00000 0. 000 0. 00



CONTI D:

C21245
21245-BID
NHPP0702- 366

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 16
ESTI MATE RUN 08/ 22/ 2019

CAT NO0302

0726 518-00000

0730

518- 01001

0731

518-01001

0732

518- 02100

0735

518- 03000

0740

601- 06100

0745 602- 00020

CAT NO0303

0750 202-00240

0755 202- 00504

0760 403-34801

F-11- AD

Brdg Conpress Joint Seal er

*Bri dge Expansion Joint (Asphaltic Plug)

Br Expan Joint (Asphaul tic Plug)

Pol ymer Mortar End Dam

*Sawi ng and Seal i ng Bridge Joint

*Concrete (Patching)

*Rei nforcing Steel (Epoxy Coated)
F-11- AF

*Rermoval of Asphalt Mat (Pl aning)

*Renpoval of Expansion Device

Hot M x Asphalt (Grading SX) (100)

ESTI MATE NO: 0006 22:17: 45
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
106. 000 0. 000
LF 0. 000 0. 00
82. 00000 0. 000 0. 00
0. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
154. 000 45. 500
LF 54. 500 8, 774. 50
161. 00000 100. 000 16, 100. 00
111. 500 41. 000
cF 70. 500 50, 671. 88
718. 75000 111. 500 80, 140. 63
187. 000 0. 000
LF 0. 000 0. 00
5. 40000 0. 000 0. 00
1.000 0. 000
oy 0. 000 0. 00
6, 315. 00000 0. 000 0. 00
500. 000 0. 000
LB 0. 000 0. 00
4. 30000 0. 000 0. 00
CAT 0302  CURRENT AMT $  434,793.73$  145,121.04% 322, 826.10
1, 706. 000 235. 000
sy 901. 000 1,982. 20
2. 20000 1, 136. 000 2, 499. 20
188. 000 188. 000
LF 0. 000 0. 00
49. 00000 188. 000 9, 212. 00
139. 000 22. 440
TON 111. 140 7, 446. 38
67. 00000 133. 580 8, 949. 86



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21245-BI D ESTI MATE RUN08/22/2019
PRQIECT: NHPP0702- 366 ESTI MATE NO 0006 22:17: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 F-11-AF

0765 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 9. 000 1. 200
TON 5. 820 2,328.00
400. 00000 7.020 2,808.00
0770 411-10255 Enulsified Asphalt (Sl ow Setting) 85. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0.00
0775 518-03000 *Sawi ng and Seal i ng Bridge Joint 340. 000 0. 000
LF 0. 000 0. 00
5. 40000 0. 000 0. 00

CAT 0303 CURRENT AMI  $ 27,969.20% 11,756.58 $ 23, 469. 06
CAT NO0304 F-11-P

0780 202-00240 *Renpval of Asphalt Mat (Pl aning) 623. 000 178. 000
sy 253. 000 556. 60
2.20000 431. 000 948. 20
0785 403-34801 Hot M x Asphalt (G ading SX) (100) 66. 840 21.930
TON 44.910 3, 008. 97
67. 00000 66. 840 4,478.28
0790 411-03342 Asphalt Cenent Performance Grade (PG 64-28) 3. 460 1.150
TON 2.310 924.00
400. 00000 3. 460 1, 384. 00
0795 411-10255 Emul sified Asphalt (Sl ow Setting) 31. 000 0. 000
GAL 0. 000 0.00
3. 00000 0. 000 0. 00
0800 518-03000 *Sawi ng and Seal i ng Bridge Joint 79. 000 0. 000
LF 0. 000 0. 00
5. 40000 0. 000 0.00
CAT 0304 CURRENT AMT  $ 7,752.48 % 4,489.57 % 6, 810. 48

CAT NO0305 F-11-R

0805 202-00240 *Renpval of Asphalt Mat (Pl aning) 623. 000 181. 000
SY 264. 000 580. 80
2.20000 445. 000 979. 00
0810 403-34801 Hot M x Asphalt (Grading SX) (100) 66. 580 23.090
TON 43. 490 2,913.83

67. 00000 66. 580 4, 460. 86
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PCN: 21245-BI D ESTI MATE RUN08/22/2019
PRQIECT: NHPP0702- 366 ESTI MATE NO 0006 22:17: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 F-11-R

0815 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 3. 460 1. 220
TON 2.240 896. 00
400. 00000 3. 460 1, 384.00
0820 411-10255 Enul sified Asphalt (Sl ow Setting) 31. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0.00
0825 518-03000 *Sawi ng and Seal i ng Bridge Joint 79. 000 0. 000
LF 0. 000 0. 00
5. 40000 0. 000 0. 00
CAT 0305 CURRENT AMI  $ 7,735.06 % 4,390.63% 6, 823. 86

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0830 620- 00005 *Field Ofice (Special) 1. 000 1.000
EACH 0. 000 0.00
42, 000. 00000 1. 000 42, 000. 00
0835 620- 00020 *Sanitary Facility 1.000 1. 000
EACH 0. 000 0. 00
420. 00000 1. 000 420. 00
CAT 0400 CURRENT AMT  $ 42,420.00 % 0.00% 42,420. 00

PRQJECT TOTAL CURRENT AMI $10, 122,543.80$ 3,030, 746.12$ 7, 142, 258. 65



